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Implementation of Penal Policy Review Group Recommendations 
 
In bold = Lead Agency(ies) 
 
Chapter 2 - A New Penal Policy (establishing a rationale for the future) 
 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
1 The Review Group 
considers that any 
punishment within 
criminal sanctions 
should as far as 
reasonably feasible 
but subject to the 
principle of 
proportionality, also 
assist an offender’s 
rehabilitation and 
reintegration.  The 
1. Criminal 
Law Reform 
(CLR) 
2. Prisons and 
Probation 
Policy (PPP) 
3. Irish Prison 
Service (IPS)  
4. Probation 
Service (PS) 
5. Courts Policy 
(CP) 
1. Government Memorandum. 
2. Letter to all agencies. 
3. Strategy statements and 
annual report of IPS. 
4. Strategy statements and 
annual report of PS. 
5. Statement of principles 
contained in sentencing 
legislation. 
6. Monitoring of sentencing trends 
and outcomes. 
 
1. Approval of Scheme by Minister July 2015. CLR 
 
✓ Not complete 
2. Consultation with Courts Service (CS) Q4 2015. CLR ✘ 
3. General Scheme of Criminal Justice (Sentencing and 
Parole) Bill to be submitted to Government Q2 2016. 
CLR 
✘ 
4. Statement in annual report of IPS. IPS. ✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
Review Group 
therefore 
recommends that 
all of the key 
players involved in 
the administration 
of criminal justice 
and penal policy 
should take into 
account the aim of 
rehabilitation and 
reintegration of the 
offender when 
imposing and 
implementing 
criminal sanctions. 
5. Statement in annual report PS. PS ✘ 
6. Monitoring of sentencing trends and outcomes- to 
follow. Data Analysis & Evidence Unit (DAEU) - to 
be decided. 
✘ 
2 The Review Group 
recommends that 
our law and 
practice in the area 
of penal policy 
should be just, 
proportionate, 
humane and should 
aim to reduce 
 reoffendin
g 
behaviour, 
and 
 reliance on 
prison as a 
sanction. 
These principles 
should inform all 
aspects of penal 
policy from 
1. PPP 
2. An Garda 
Síochána 
(AGS) 
3. IPS 
4. PS 
5. CP 
 
Next Steps- other 
agencies to be 
consulted: 
 Irish Youth 
Justice Service 
(IYJS) 
 Dept. Of 
Environment, 
 Community & 
Local 
Government 
(D/E,C&LG) 
1. Government Memorandum. 
2. Letter to all agencies sent. 
3. Strategy statement and annual 
report of IPS contains  
reference to these principles. 
4. Strategy statement and annual 
report of Probation Service 
contains reference to these 
principles. 
5. Convening of 
interdepartmental/interagency 
group re collaborative working.  
1. Memorandum – completed May 2015. ✓ Not complete 
2. Letter to all agencies drawing attention to this 
recommendation issues. PPP 
✘ 
3. Statement in annual report of IPS. IPS ✘ 
4. Statement in annual report Probation Service. PS ✘ 
5. First meeting of interdepartmental/agency group. 
PPP 
✘ 
6. Schedule of meetings of interdepartmental/agency 
groups completed. PPP 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
diversion through to 
sentencing, serving 
of sanction, 
rehabilitation and 
exit from sanction.  
 Dept. Social 
Protection 
 Dept of 
Education 
 Dept of 
Health/Health 
Service 
Executive 
(HSE) 
✘ 
3 The Review Group 
recommends that 
there must be 
greater emphasis, if 
necessary through 
legislation, on 
promoting inter-
agency cooperation 
in the management 
and rehabilitation of 
offenders. In 
addition to the 
criminal justice 
agencies, there is a 
need to recognise 
that a whole-of 
Government 
approach is 
required in 
collaboration with 
relevant agencies 
and local 
authorities in 
addressing 
offending behaviour 
and assisting 
offenders in 
maintaining crime 
free lives.  
1.  Prisons and 
Probation 
Policy 
2.  CLR 
3.  AGS 
4.  IPS 
5.  PS 
6.  CP 
 
Next Steps- other 
agencies to be 
consulted: 
 
 IYJS 
 D/E,C&LG 
 D/Social 
Protection 
 D/Education 
 D/Health/HSE 
 Community 
organisations 
 
 
1. IPS and PS express views to 
PPP on ways to improve 
interagency cooperation.  
2. IPS/PS Strategic Steering 
Group express views on way to 
improve interagency co-
operation. 
3. Integrated Offender 
Management Initiative 
continues to operate. 
4.  SORAM includes 
representation from Housing 
Sector, HSE. 
5. Meeting of interdepartmental/ 
agency group.  
 
1. Acting Secretary General to write to the main 
Departments concerned to invite them to participate 
in interdepartmental/agency group and to seek their 
views at the same time on recommendation 41 by 
end 2015. Acting Secretary General 
✘ Not complete 
2. Interdepartmental inter-agency group established Q1 
2016.PPP 
✘ 
3. Schedule of meetings of inter-agency group laid out 
Q1 2016. PPP 
✘ 
4. Pilot joint agency response continues to operate -
ongoing. IPS, PS, AGS 
✓ 
5. Meetings of SORAM continue - ongoing. 
 
✓ 
6. Evaluation of Community Return (CR) Scheme 
undertaken November 2013. PS 
✓ 
7. Plan to jointly deliver dedicated services to sex 
offenders in the Midlands prison in place delivered 
Q1 2016. IPS, PS 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
4 The Review Group 
recommends that a 
programme similar 
to the Youth 
Diversion 
Programme be 
introduced for 
young people 
above the age of 18 
with an initial focus 
on 18-21 year olds. 
In this respect, the 
Review Group 
recommends that 
the relevant 
Departments and 
agencies, including 
An Garda Síochána 
should immediately 
consult in relation 
to the most 
appropriate and 
effective means of 
targeting this group 
within the context of 
current and future 
resources.  
1. PPP 
2. IYJS 
3. PS 
4. AGS 
 
 
1. Plan for diverting this age 
group in place.  
2. Youth Diversion Programme 
(YDP) for 18-21 year olds 
introduced.  
3. Review of 21+ age group 
commences. 
 
1. Letter issued on 5th August, 2015 to Department of 
Children and Youth Affairs (DCYA)  with a view to 
placing responsibility on IYJS. PPP 
✓ Not complete 
2. Letter to Garda Commissioner issued 10 June 15. 
PPP 
✓ 
3. IYJS provide response. IYJS  ✘ 
4. IYJS convene meeting of all groups. IYJS ✘ 
5. Decision taken on expanding YDP taken. PPP ✘ 
6. Programme introduced - to follow. ✘ 
7. Evaluation and monitoring of programme - to follow. ✘ 
8. Implementation of findings from evaluation and 
monitoring - to follow. 
✘ 
5 The Review Group 
recommends that 
relevant agencies 
review the offences 
covered by the 
adult caution 
scheme with a view 
to including a wider 
range of offences.  
1. AGS 
2. Crime 
Division (CD) 
3. Director of 
Public 
Prosecutions 
(DPP) 
1. AGS to initiate review with a 
view to extending adult caution 
scheme 
2. AGS report on proposed 
extension 
3. Protocols put in place  
1. Meeting of stakeholders convened. Timeline to be 
decided. AGS 
✘ Not complete 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
6 The Review Group 
welcomes and 
supports proposals 
to pilot a 
community court 
and emphasises 
the need to ensure 
that such courts are 
re adequately 
resourced. 
1. CP 
 
Next Steps- other 
agencies to be 
consulted: 
 
 D/E,C &LG 
 D/Health 
 D/Education 
 HSE 
 Courts  
 DCYA 
 TUSLA 
1. CP to convene meeting of 
stakeholders. 
2. Pilot commences. 
3. Pilot evaluated. 
4. Results of evaluation 
implemented. 
5. Pilot agreed. 
1. Preliminary meeting of Justice Agency 
representatives and Department held to scope out 
implementation steps May 2015. CP 
✓ 
 
On track 
 
2 Follow up meeting of Justice Agency representatives 
and Departments held October 2015. CP 
✓ 
 
3 CP to send outline strategy to Minister for Justice 
and Equality for assessment – to follow. CP 
✘ 
4 Structure of pilot agreed - to follow. CP ✘ 
5 Resources for pilot agreed - to follow. CP ✘ 
6 Pilot commences - to follow. 
 
✘ 
7 Pilot evaluated - to follow. 
 
✘ 
8 Evaluation implemented - to follow. 
 
✘ 
Chapter 3 – VICTIMS OF CRIME 
 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
7 The Review Group 
recommends that the 
role of the victim in the 
criminal justice system 
be fully acknowledged 
and looks forward to 
the full implementation 
of the EU Directive 
(2012/29/EU) 
establishing minimum 
standards on the 
rights, supports and 
protection of victims of 
crime, and replacing 
Council Framework 
Decision 
2001/220/JHA on the 
Transposition 
CLR 
 
Implementation 
All criminal justice 
agencies 
 
1. Directive implemented. 
 
 
1. Views of COSC sought. CLR 
 
✓ On Track  
On track 
2. Consultation with groups supporting victims 
completed. CLR 
✓ 
3. Agencies undertake technical work. CLR 
 
✘ 
4. General Scheme drafted and submitted to 
Government and approved July 2015. CLR 
 
✓ 
5. Ministerial approval to go to Government to publish 
Scheme. CLR 
 
✓ 
6. Pre-legislative scrutiny currently underway. CLR 
 
✓ 
7. Government approval to publish Bill in Q4 2015. CLR 
 
✘ 
8. Publication of Bill in Q4 2015. CLR 
 
✘ 
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standing of victims in 
criminal proceedings. 
9. Enactment of Bill - to follow. CLR 
 
 
✘ 
10. Commencement of Bill - to follow. CLR 
 
✘ 
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Chapter 4 – ALTERNATIVES TO CUSTODY 
 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
8 The Review Group 
recommends the 
adoption of a strategy 
to reduce prisoner 
numbers to a safe level 
subject to the need to 
ensure proper 
protection of the public.  
This requires a focus on 
alternative approaches 
to the treatment of 
offenders.  However, to 
achieve a reduction of 
prisoners in custody 
requires a level of 
collaboration and 
cooperation between all 
relevant Departments 
and agencies, including 
the IPS, Probation 
Service, An Garda 
Síochána, Irish Youth 
Justice Service, 
Department of Health 
and local authorities.  
Diversion 
1. PPP 
2. AGS 
3. PS 
4. IPS 
5. CP 
 
Reduction in 
numbers currently 
in prison 
 
1. IPS 
2. PS 
3. PPP 
4. IYJS  
1. CR scheme continues/is 
expanded. 
2. Alternatives to custody 
developed/increase in 
use as compared to 
custodial sanctions. 
3. Reduction in numbers 
entering prison. 
4. Reduction in numbers in 
prison to safe custody 
levels. 
1. Devise Strategy by March 2016. PPP ✘ Diversion 
Not complete 
 
 
 
Reduction in 
numbers 
On Track 
2. Prison population records falls.  ✓ 
3. DAEU to be established to be decided. ✘ 
4. Monitoring of prison numbers and impact of initiatives 
to follow. DAEU 
✘ 
5. Examination of sentencing trends annually to follow. 
DAEU 
✘ 
9 
 
 
 
 
 
 
 
 
 
The Review Group 
recommends the 
development and 
expansion of the use of 
community sanctions in 
particular those that 
address the underlying 
causes of offending.   
 
 
1. PS 
2. CLR 
3. CP 
 
 
 
 
 
1. Expansion of the use of 
alternatives to 
imprisonment and 
accompanying 
reduction in use of 
imprisonment. 
2. Criminal Justice 
(Community Sanctions) 
Bill drafted by the OPC. 
3. Legislation enacted. 
PS 
1. PS to examine feasibility of introducing integrated 
community service by Q4 2015. 
✘ On Track 
 
 
 
 
 
 
 
 
 
2. Scoping project commences Q4 2015. 
 
✘ 
3. Pilot introduced Q1 2016. ✘ 
4. Completion of pilot Q3 2016. 
 
✘ 
5. Results of evaluation Q4 2016. 
 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
6. Implementation of findings Q3/4 2016. 
 
✘ 
CLR  
1. Government decision on legislative priorities. 
 
✓ 
2. Publication of Bill - to follow. 
 
✘ 
3. Enactment of Bill - to follow. 
 
✘ 
10 The Review Group 
supports the Fines 
(Payment and 
Recovery) Act 2014 
and welcomes the 
positive impact that 
such legislation will 
have on fine defaulters 
and prison 
administration. The 
Review Group 
recommends the early 
and full implementation 
of this legislation. 
1. CP  
2. CS 
 
1. Fines Act fully 
implemented. 
2. Monitoring of impact of 
implementation 
indicates reduction in 
numbers entering prison 
for fine default. 
 
1. Preparations for the implementation of the Act 
completed Q1 2016. CP 
✘ Not complete 
2. Debt recovery process finalised Q1 2016. CP  ✘ 
3. System in operation January 2016. CP 
 
✘ 
4. Monitoring of impact of implementation commences 
Q4 2016. CP/DAEU 
 
✘ 
5. Implementation of findings from monitoring - to 
follow. CP 
✘ 
11 The Review Group 
supports the increased 
focus on and promotion 
of community service 
as an alternative to 
imprisonment. The 
Review Group therefore 
recommends that the 
Probation Service 
examine the feasibility 
of introducing, on a pilot 
basis, an integrated 
community service 
where community 
1. PS 
2. CLR  
3. PPP 
4. CP 
 
Next Steps- other 
agencies to be 
consulted: 
 
 HSE 
 D/Health 
1. Completion of pilot 
study. 
2. Evaluation of pilot 
study. 
3. Engagement and 
information sharing with 
the judiciary and other 
agencies: HSE, housing 
agencies, and others 
PS deems appropriate. 
 
PS  
1. PS to examine feasibility of introducing ‘integrated 
community service’ by Q4 2015. 
✘ On track 
2. Scoping project commences Q4 2015. ✘ 
3. Pilot introduced Q1 2016. ✘ 
4. Completion of pilot Q3 2016. 
 
✘ 
5. Results of evaluation Q4 2016. 
 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
service would be 
imposed with 
conditions, such as a 
mandatory restriction 
on movement order or 
addiction treatment, 
where appropriate. 
6. Review of findings from monitoring ongoing. ✘ 
7. Implementation of findings Q3/4 2016. 
 
 
✘ 
8. Engagement and information sharing with judiciary 
ongoing.  
 
✘ 
DAEU 
1. Monitoring of impact of changes on sentencing trends 
annually.  
✘ 
PPP 
1. Review of findings from monitoring ongoing. 
✘ 
12 The Review Group 
recommends the 
introduction, on a 
statutory basis, of a 
provision for community 
service in lieu of part of 
a sentence of 
imprisonment in excess 
of one year. 
1. PPP 
2. CLR  
3. PS  
1. PPPcomplete 
examination of the 
issues and develop 
proposals. 
2. Subject to 1, initiation 
and passing of 
legislation. 
3. Monitoring of impact on 
sentencing trends  and 
prison population. 
4. Implementation of 
findings. 
5. Publication of Bill. 
1. Review of need for new alternatives to imprisonment 
completed. PPP  
✓ 
 
 
Not complete 
2. Decision on whether to introduce this sanction made 
July 2015. (Decision not to proceed at this stage) 
✓ 
13 The Review Group 
recommends that the 
use of open prisons for 
weekend sentencing be 
considered. 
1. IPS 
2. PPP 
3. CLR  
1. IPS completes 
assessment. 
2. Findings implemented.  
1. IPS position considered and stated to PPP on 13 
October 2015. 
✓ Not complete 
2. Decision by PPP/IPS on recommendation to Minister 
end Q4 2015. PPP,IPS 
✘ 
3. Implementation of this decision to follow. CLR ✘ 
14 
 
 
Recognising the 
positive impact which 
restorative justice can 
1. PS 
2. CP  
 
1.  New Implementation 
Plan in place. 
1 Implement restorative interventions including 
restorative conferences, victim empathy programmes 
and participation in victim impact panels ongoing. PS 
✓ On Track 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
 
 
 
 
 
have for appropriate 
victims and offenders, 
the Review Group 
recommends the  
extension of the 
restorative justice 
programmes. 
 
 
 
 
2.  Restorative Justice 
available nationally. 
3.  Increased referrals to 
Restorative Justice 
programmes.  
 
 
 
 
2 Introduce Communication Strategy with judiciary Q4 
2015. PS 
✘  
 
 
 
 
3 Pilot Victim Offender Mediation Programme Q4 2015. 
PS 
✘ 
4 Evaluation of Circuit Court Restorative Justice Pilot 
Q4 2015. PS 
✘ 
5 Referrals rates recorded annually. DAEU ✘ 
 
 
Chapter 5 – Custodial Accommodation and Regimes 
 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
15 The Review Group 
welcomes the steps 
taken to improve the 
standard of 
accommodation in 
Mountjoy and Cork 
prisons and 
recommends that 
similar steps need to 
be taken (as a matter 
of urgency) in relation 
to Limerick prison, in 
particular the female 
accommodation in that 
prison, and Portlaoise 
prison.   
 
1. IPS 
2. PPP 
1. Refurbishment of D 
Wing, Mountjoy 
completed and 2 
landings opened. 
2. Refurbishment of 
workshops in D block 
completed. 
3. New Cork prison 
completed.  
4. Scoping exercise for 
Portlaoise commenced. 
5. Report of Inspector of 
Prisons.  
1. Plan of action for improvement with timelines agreed 
in Strategy Statement 2012-2015. IPS 
✓ On Track 
2. Refurbishment of D Wing completed and 2 landings 
opened by December 2015. IPS 
✘ 
3. Contract awarded for refurbishment of workshops 
June 2015. IPS 
✓ 
4. Refurbishment of workshops in D block completed  
Sept 2016. IPS  
✘ 
5. New Cork prison completed by October 2015. IPS ✓ 
6. Transition arrangements completed by end February 
2016. IPS 
✘ 
7. Construction on Limerick commenced in second half 
2016. IPS 
✘ 
8. Scoping exercise for Portlaoise commenced 
December 2015. IPS  
✘ 
9. Report of Inspector of Prisons at the appropriate 
times decided by the Inspector to follow. 
✘ 
16 The Review Group 
recommends that an 
inter-agency approach 
1. IPS 
2. AGS 
 
1. Joint strategy on 
reduction in use of 
protection and post-
Inter gang rivalry 
1. Meeting of joint group on inter gang rivalry Q1 2016. 
IPS  
✘ Inter gang 
rivalry  
Not complete 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
is adopted in relation to 
those offenders who as 
a result of inter-gang 
rivalry or other disputes 
require protection while 
in prison. Such co-
operation must also 
support the efforts, 
already underway, to 
reduce the numbers of 
prisoners on protection.   
 
Next Steps- other 
agencies to be 
consulted: 
 
1. Community 
Groups 
2. PS 
release issues 
completed and 
published. 
2. Reduction in numbers 
of people on protection. 
2. Completion of strategy Q2 2016. IPS  ✘  
 
 
Protection 
On track 
 
 
 
 
Protection 
3. Programme on inter-prisoner relations commences 
Q3 2016. IPS  
 
✘ 
4. Monitoring of implementation quarterly. IPS 
 
✘ 
5. Implementation of findings from monitoring to follow. 
IPS 
✘ 
17 The Review Group 
recommends that 
prisoners should only 
be on restricted 
regimes for the shortest 
period consistent with 
their safety and have 
access to adequate 
training, education and 
recreational facilities.     
 
1. IPS 
2. PPP 
 
1. Publication of strategy 
for reduction in use of 
restricted regimes. 
2. Strategy for supporting 
access to training, 
education and 
recreational facilities. 
3. Evaluation of strategy 
and monitoring. 
4. Reduction in use of 
restricted regimes. 
5. All prisoners getting 
minimum of 3 hours out 
of cell time. 
6. All prisoners having 
access to training, 
education and 
recreational facilities. 
7. Review the target for 
out of cell time.  
1. New policy on restricted regimes introduced May 
2015. IPS 
✓ On track 
 
2. Monitoring of implementation quarterly. IPS 
 
✓ 
3. Invitation to Inspector to report by Inspector on the 
use of restricted regimes Q1 2016 - to follow. PPP to 
arrange invitation. 
✘ 
18 The Review Group 
recommends the 
increased use of such 
1. IPS 
2. PPP 
 
1. Plan with timelines for 
open centre for women 
finalised. 
Additional open prison for Dublin 
1. IPS review brought to PPP October 2015. IPS  
 
✓ Additional 
open prison for 
Dublin 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
open prisons. The 
Review Group is 
concerned at the lack 
of an open prison for 
female offenders and 
recommends that such 
an appropriate open 
facility be introduced.  
Emphasising the need 
to provide 
accommodation 
appropriate to the 
security requirements 
of prisoners, the 
Review Group 
recommends that, 
subject to funding, an 
additional open prison 
be considered for the 
Dublin area. 
 
 
 
 
 
 
2. Review of possibility for 
open prison for Dublin. 
3. Plan for diversion of 
prisoners to new 
facility(ies). 
4. Opening of facility(ies.) 
 
 
2. Submission to Minister Q4 2015.PPP 
 
✓ Not complete 
 
 
 
 
 
Open centre 
for women 
On track 
 
 
 
3. Implementation of decision - to follow. IPS 
 
✘ 
Open centre for women 
1. Feasibility study on women in prison completed. IPS  
✓ 
2. Identify suitable sites options by October 2015. IPS ✓ 
3. Expressions of interest sought and detailed 
specification prepared Q1 2016. IPS  
✘ 
4. Facility for women opened Q4 2016. IPS ✘ 
19 The Review Group 
recommends greater 
involvement of 
prisoners in the 
management of their 
sentences.  The 
Review Group 
welcomes the joint IPS 
and Probation Service 
commitment to 
enhancing sentence 
management from pre 
to post imprisonment.  
The Review Group 
recognises that 
Integrated Sentence 
Post-release 
coordination:  
1. IPS 
2. PS 
 
ISM 
1. IPS  
2. PPP 
 
 
 
 
 
 
 
 
1.  Implementation of joint 
IPS-PS strategic 
objective on continuum 
of sentence 
management. 
2.  Extension of ISM to all 
eligible prisoners. 
3. Every eligible prisoner 
has access to ISM. 
 
 
 
 
 
 
 
1. IPS/PS Joint Strategy Statement published 18 May 
2015. IPS  
✓ 
 
On track 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. Monitor on bi-monthly basis in conjunction with PS. 
IPS, PS  
✓ 
3. Porporino Report submitted to Department for 
approval Q4 2015. IPS 
✓ 
4. IPS to submit Business Plan based on 
recommendations in the Porporino Report Q1 2016. 
IPS 
✘ 
5. Working Group established to drive 
recommendations Q1 2016. IPS 
✘ 
6. Protocols and ICT developments to follow Q4 2016. 
IPS 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones Implementation 
Status 
Management (ISM) is 
the appropriate tool for 
the management of 
sentences of more than 
12 months and should 
be extended to all 
eligible prisoners. 
 
 
 
 
7. All prisoners > 12 months eligible for ISM. IPS ✓  
 
 
 
20 The Review Group is of 
the view that 
engagement in 
education, training and 
treatment services is 
crucial to the 
rehabilitation and 
reintegration of an 
offender. In this 
respect, the Group 
welcomes the 
Incentivised Regime 
Policy (IRP) and its role 
in encouraging both 
good behaviour and 
engagement by 
offenders. The Group 
stresses the need for a 
transparent and open 
application of the policy 
which would ensure 
that all prisoners are 
kept informed of the 
various programmes 
available to them.  
1. IPS 
 
1.   Protocol for informing 
prisoners of 
programmes, including 
staff training. 
2.  Policy on providing 
prisoners with 
information on reasons 
for decisions. 
3.   Monitoring and 
implementation of 
policies.  
1. Instigation of review of management of regimes 
policy. IPS  
✘ On track 
2. Work and Training Audit ongoing and completed by 
end of 2015. IPS 
✓ 
3. Directory of programmes established Q2 2016. IPS ✘ 
4. Industrial Manager (IM), Work Training Officers 
(WTOs), and ISM Coordinator tasked with 
highlighting the availability of programmes to 
prisoners to follow. IPS 
✘ 
5. IM, WTO and ISM Coordinators’ role clarified to 
follow. IPS 
✘ 
6. Development of new protocol on the open and 
transparent application of IRP Q2 2016. IPS  
✘ 
7. Annual reporting on monitoring and implementation 
of new protocol to follow. IPS 
✘ 
8. Invitation to Inspector of Prisons on services to report 
to follow. PPP to manage invitation. 
✘ 
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Chapter 6 – Female Offenders 
 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones  Implementation 
Status  
21 To ensure that gender 
appropriate strategies 
are adopted to the 
management of female 
offending and female 
offenders, the Review 
Group recommends 
that further research 
into and evaluation of 
the particular needs 
and circumstances of 
female offenders be 
conducted by the 
criminal justice 
agencies.  This work 
should support the 
processes identified in 
the Joint IPS/Probation 
Service Strategy 
relating to women 
offenders. 
1. IPS 
2. PS  
 
 
 
 
 
1. Research areas 
identified. 
2. Research 
commissioned/ 
instigated. 
3. Engagement and 
information sharing 
with the judiciary, 
criminal justice and 
non-justice 
agencies. 
1. Research already underway/recently identified – review 
completed June 2015. IPS, IPS 
✓ On track 
 
 
 
 
 
 
 
 
2. Position formulated by IPS and PS jointly (September 
2015). IPS, PS 
✓ 
3. Size of budget for research required identified end 2015. 
IPS, PS 
✘ 
4. Allocation for research in 2016 budget Q4 2015. IPS, PS 
 
✘ 
5. Research Projects instigated to follow. IPS, PS ✘ 
22 
 
 
 
 
 
 
 
 
 
 
The Review Group 
recommends that a 
review of remand of 
female offenders be 
conducted in order to 
determine the reasons 
for the high level of 
female offenders 
subjected to committal 
remand. 
 
1. IPS  
2. PS 
3. PPP 
4. CP 
 
 
 
1. Research into 
committal remands 
commenced. 
2. Research into levels 
of women subjected 
to committal remand 
completed.  
3. Research completed 
on the reasons for 
the growth in 
1. Review of research already underway/recently completed 
June 2015. IPS, PS 
✓ On track 
 
 
 
 
 
 
 
 
 
 
2. Position formulated by IPS and PS (September 2015).  
IPS, PS 
✓ 
3. Size of budget for research required identified end 2015. 
IPS, PS 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones  Implementation 
Status  
 The Review Group 
further recommends 
that research be 
undertaken into the 
reasons behind the 
growth in the use of 
imprisonment for 
women and 
development of further 
appropriate non-
custodial alternatives to 
imprisonment. 
imprisonment for 
women. 
 
4. Allocation for research in 2016 budget Q4 2015. IPS, PS ✘  
5. Research methodology confirmed Q1 2016. IPS, PS 
 
✘ 
6. Research instigated (subject to 5 above). ✘ 
23 The Review Group, 
noting that, in light of 
the nature of their 
offending, female 
offenders often require 
less stringent security 
conditions, 
recommends a greater 
focus on step down 
facilities, supported 
accommodation, and 
the use of more 
community based open 
conditions for female 
offenders 
1. IPS 
2. PS 
3. PPP 
4. CP 
5. DAEU 
 
1. Diversion of women 
from prisons to 
community 
sanctions. 
2. Increased 
provision/use of 
supported 
accommodation on 
release. 
3. Establishment of 
Finglas Women’s 
Centre. 
4. Engagement and 
information sharing 
with the judiciary. 
5. Engagement and 
information sharing 
with non-criminal 
justice agencies. 
6. Analysis of 
sentencing trends 
indicates increase in 
non-custodial 
1. IPS review brought to PPP Oct 2015. IPS,PS ✓ 
 
On track 
2. Matter for discussion – IPS and PPP in December 2015. 
 
✘ 
 
3. Submission to Minister Q4 2015. PPP ✘ 
 
4. Identify site options by October 2015. IPS, PS ✓ 
 
5. Expressions of interest sought and detailed specification 
prepared Q1 2016. IPS, PS 
✘ 
6. Operation of facility supported in conjunction with other 
agencies Q4 2016.IPS, PS 
✘ 
7. Abigal Centre, Finglas, opened since December 2014. 
IPS, PS 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones  Implementation 
Status  
sanctions and 
decrease in 
custodial sanctions. 
DAEU 
8. Assessment of trends concerning women to follow. 
DAEU 
✘ 
24 The Review Group 
recommends that 
gender appropriate 
community sanctions 
and programmes 
should continue to be 
developed.  
1. PS 
2. PPP 
 
1. More gender 
appropriate 
community sanctions 
and programmes 
implemented. 
2. Increased use of 
community sanctions 
for women and 
decreasing use of 
prison. 
3. Evaluation and 
monitoring.  
1. Joint PS-IPS Women’s Strategy 2014-2016 finalised 
December 2016. PS, IPS 
✓ 
 
On track 
2. Development of such sanctions and programmes initially in 
Dublin, Cork, Limerick and Cavan Q2 2016. PS 
✓ 
 
3. Creation of tailored placements across the country Q2 
2016. PS 
✘ 
4. Communication Strategy with the judiciary finalised Q4 
2015. PS  
✘ 
5. Evaluation and monitoring of use of gender appropriate 
sanctions annually to follow. DAEU 
✘ 
6. Analysis of sentencing trends completed annually - to 
follow. DAEU 
✘ 
25 The Review Group 
recommends that all 
criminal justice 
agencies work to 
promote contact 
between offenders and 
their children and other 
family members, where 
such contact is 
appropriate. In 
particular, the Irish 
Prison Service should 
work to ensure that 
conditions for visits, as 
1. IPS 
2. PS  
 
1. Conditions for visits 
are sensitive to the 
needs of children. 
2. Protocols for denying 
visits or denying 
contact visits require 
assessment of the 
needs of children. 
3. Support services for 
parenting are offered 
to people in prison 
and under the 
supervision of the 
PS.  
IPS 
1. Visiting areas reviewed early 2015. IPS  
✓ 
 
On track 
2. Removal of counter style visits Q1-Q4 2016. IPS  ✘ 
3. Protocols for denying visits or contact visits include 
reference to the needs of children drafted Q2 2016. IPS  
✘ 
4. Review of pilot parenting supports offered by IPS 
completed. IPS  
✘ 
 
5. Future programmes to be reviewed - to follow. ✘ 
6. First bespoke parenting programme delivered. IPS Limerick 
Prison commence second parenting programme in 
January 2016. IPS 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones  Implementation 
Status  
well as decisions 
regarding the denial of 
visits, are sensitive to 
the needs of children.  
 7. Extension of bespoke programme Q1 2016 in Cork and 
Wheatfield. 
✘ 
8. Appropriate independent evaluation by Q2 2016. 
 
✘ 
PS 
1. Review of programmes supporting parenting Q1 2016. 
✘ 
2. Increase in use of programmes supporting parenting Q3 
2016. 
✘ 
 
 
Chapter 7 – Rehabilitation and Reintegration 
 Recommendation Party(ies) 
Responsible 
Measures of Progress Timeline/Milestones Implementation 
Status 
26 The Review Group 
recommends that all 
offenders must have 
the opportunity to avail 
of any necessary 
services or 
programmes to aid 
their rehabilitation and 
reintegration. A 
renewed focus on how 
best to approach the 
rehabilitation and 
reintegration of 
offenders is required. In 
particular, the 
importance of providing 
appropriate social 
services such as 
accommodation, 
education and training 
and addiction treatment 
or counselling must be 
acknowledged.  In this 
regard, the Review 
1. IPS 
2. PS 
3. PPP 
 
Next Steps- other 
agencies to be 
consulted: 
 Housing 
agencies 
 D/Health,HSE 
 D/Education 
 D/E,C&LG 
 Community  
 Agencies 
 D/Social 
Protection 
 Local 
authorities 
 
 
 
 
 
 
1. IPS commission 
review/audit of 
service and 
programme needs.  
2. IPS and PS review 
of alcohol and drug 
treatment services.  
3. Meeting of inter-
departmental/interag
ency group on crime. 
4. Increased provision 
of step down 
accommodation. 
 
 
 
 
 
 
 
 
 
 
 
In-prison services  
1. Audit of Work/Training service/programmes for prisoners 
completed end Q4, 2015 and results submitted to PPP. 
IPS 
✓ 
 
In-prison services  
On track 
 
 
 
 
 
Post Release 
Not complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. Review of Alcohol and Drug Treatment Services by 
Eustace Patterson Ltd. Completed end Q4 2015. IPS 
✓ 
 
Post-release 
1. Release Planning Policy, Protocols and Standard 
Operating Procedures completed Q4 2015. IPS 
✓ 
 
2. Prisoner database amended to incorporate requirements 
of Release Planning Policy completed end Q4 2015. IPS 
✘ 
3. Protocol drafted and piloted in partnership with the 
Probation Service and a local authority to explore a 
consistent and joint approach to the needs of prisoners 
vulnerable to homelessness in 2015. Pilot to include 
completion of Housing Needs Assessment by local 
authority 9 months in advance of release. Pilot 
evaluated Q1 2016. IPS 
✓ 
 
4. Increased supported accommodation for women leaving 
prison Q4 2016. 
✘ 
5. Discussions commenced with housing providers on 
pathways for accommodation for high risk offenders 
leaving custody Q4 2015. IPS,PS 
✓ 
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 Recommendation Party(ies) 
Responsible 
Measures of Progress Timeline/Milestones Implementation 
Status 
Group recommends an 
increased focus on the 
provision of suitable 
accommodation, 
including step down 
facilities to ease the 
reintegration of 
offenders.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
6. Plan for accommodation for high risk offenders in place 
Q2 2016. IPS, PS 
✘  
 
 
 
 
 
Interdepartmental 
Working 
Not complete 
 
 
 
 
 
 
 
 
 
 
7. Protocol agreed with the Primary Care Reimbursement 
Service (PCRS) to issue emergency medical cards to 
prisoners on release agreed in 2015. Pilot of protocol in 
one prison location to commence Q1 2016. IPS 
✘ 
Interdepartmental working 
1. Invitation issued to relevant agencies/departments Q1 
2016. PPP 
✘ 
 
2. First meeting of interdepartmental/interagency group on 
post release support Q1 2016. PPP 
✘ 
 
3. Schedule for meetings of interdepartmental/interagency 
group on crime to follow. PPP 
✘ 
27 The Review Group 
recommends that there 
should be a consistent 
and transparent 
approach to the use of 
open prisons prior to 
release.  
1.   IPS  1.   Protocol/policy on 
applications for 
transfer to open 
prisons/transfers to 
include guidance on 
decision making and 
reasons for 
decisions. 
2.   Staff training on 
application of 
transfer policy in 
place. 
1. IPS to develop policy on the use of open centres by 
October 2015. IPS 
✘ On track 
 
2. Submission to PPP Q4 2015. IPS ✘ 
3. Monitoring of implementation of policy - to follow 
annually. IPS 
✘ 
4. Implementation of findings from monitoring - to follow. 
IPS 
✘ 
28 
 
 
 
 
 
The Review Group 
recommends the 
greater use of 
structured temporary 
release. The Group 
recommends that there 
1.   IPS 
 
 
 
 
 
1.  Increase in use of 
structured temporary 
release. 
2.  Application of 
Statutory 
1. IPS review of use of structured temporary release to be 
completed by end of November 2015. IPS 
✘ On track 
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 Recommendation Party(ies) 
Responsible 
Measures of Progress Timeline/Milestones Implementation 
Status 
 should be a consistent 
and transparent 
application of 
provisions, based on 
fair procedures, 
permitting offenders to 
earn remission of up to 
one third of the 
sentence imposed if 
such discretionary 
remission is to be 
retained. 
Instrument20 on 
enhanced remission. 
3.  Increased use of 
enhanced remission. 
2. Analysis of numbers of prisoners applying for and 
receiving/denied TR/enhanced remission by age, 
gender, offence etc. DAEU 
✘  
3. Number of prisoners on enhanced remission monitored 
and published on IPS website, commencing June 2015. 
IPS 
 
✓ 
 
29 The Review Group 
recommends a new 
focus on the 
management of 
temporary release with 
equity and monitoring 
of the application of 
temporary release.  
In particular, the 
Review Group 
recommends that the 
prohibition on 
temporary release for 
those offenders who 
receive the 
presumptive mandatory 
sentence for a drugs or 
firearms offence should 
be removed. 
Monitoring and 
equity in 
Temporary Release 
(TR) 
1. IPS 
 
Removal of 
prohibition 
1. CLR  
1. Annual monitoring of 
decision-making 
around temporary 
release and 
compliance with 
legal requirements, 
including a diversity 
assessment. 
2. Removal of 
prohibition on TR. 
 
Monitoring and equity in TR 
1. Daily custody statistics monitored and published on IPS 
website – ongoing. IPS 
✓ 
 
Monitoring & 
Equity in TR 
Not complete 
 
 
 
 
Removal of 
prohibition 
Not complete 
 
2. First review of TR - to follow DAEU ✘ 
Removal of prohibition 
1. Submission from CLR to the Minister Sept 2015. CLR 
✓ 
 
2. Decision taken not to proceed at this stage. 
 
 
✓ 
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 Recommendation Party(ies) 
Responsible 
Measures of Progress Timeline/Milestones Implementation 
Status 
30 The Review Group 
recommends the 
continuation and the 
expansion of the 
Community Return 
Programme and 
Community Support 
Scheme.  
1. PS 
2. IPS 
 
 
1. Increase in number 
of placements on CR 
in 2015/16. 
2. Increase in number 
of sites. 
 
 
1. Monitor targets ongoing. PS ✓ On track 
2. Target set for CR for January 2015. PS ✓ 
3. Target set for CR for January 2016 by end 2015. PS ✘ 
4. Statistics reported on IPS and PS websites every month. 
PS, IPS 
✓ 
31 The Review Group 
recommends that a 
Parole Board should be 
established on a 
statutory footing with 
the power to make 
decisions. 
1. CLR  
2. PPP 
 
 
1.   Legislation passed. 
2.   New Parole Board 
established.  
1. Draft General Scheme created Q2 2015. CLR 
 
✓ 
 
Not complete 
 
2. General Scheme of Bill to be submitted to Minister and 
Government Q2 2016. CLR 
✘ 
3. Pre-legislative scrutiny to follow. ✘ 
4. OPC to draft Bill to follow. ✘ 
5. Government approval to publish Bill to follow. ✘ 
6. Publication of Bill to follow. ✘ 
7. Parole Board to follow. ✘ 
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Chapter 8 – Sentencing Policy 
 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
32 In order to use prisons 
most justly and 
effectively, we should 
break with the idea that 
prison is the only real 
form of punishment.  
The Group 
recommends that 
imprisonment be 
regarded as a sanction 
of last resort and that 
this principle be 
incorporated in statute.  
The Group further 
recommends that non-
custodial sanctions 
should become the 
default position in 
dealing with less 
serious offenders. 
1. CLR  
2. PPP 
3. CP 
4. PS 
5. DAEU 
1. Legislative 
statement on 
imprisonment as a 
last resort in place. 
2. Analysis of 
sentencing trends 
indicates move to 
non custodial 
sanctions for less 
serious offenders. 
 
1. Letter from the Minister to Chief Justice issued 11/8/15 
requesting that the Chief Justice consider 
recommendations which relate to sentencing and the 
judiciary. CLR 
✓ 
 
Not complete 
 
2. General Scheme of Criminal Justice (Sentencing & Parole) 
Bill to be submitted to Government Q2 2016. CLR 
✘ 
3. Analysis of sentencing trends completed annually to 
follow.DAEU 
✘ 
4. Findings of analysis shared and implemented to follow. ✘ 
33 The Review Group 
recommends that, In all 
cases where a 
custodial sentence is 
imposed by a court, the 
court should set out its 
reasons in writing for so 
doing. This requirement 
should be incorporated 
in statute. 
1. CP 
2. CLR 
3. CS 
 
1. Legislation passed. 
2. Monitoring of 
implementation. 
1. Letter from the Minister to Chief Justice issued 
11/8/2015 requesting that the Chief Justice consider 
recommendations which relate to sentencing and the 
judiciary. PPP 
✓ 
 
Not complete 
 
2. Consideration of response from the Chief Justice, to 
follow. CP 
✘ 
3. Draft General Scheme to follow. CLR 
 
✘ 
4. Ministerial approval to go to Government to publish 
Scheme to follow. CLR 
✘ 
5. Pre-legislative scrutiny to follow. CLR 
 
✘ 
6. OPC to draft Bill to follow. CLR ✘ 
7. Government approval to publish Bill to follow. 
 
✘ 
  
23 
 
 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
8. Publication of Bill to follow. CLR 
 
✘ 
9. Implementation monitored. DAEU ✘ 
34 
 
 
 
 
 
The Review Group 
recommends that no 
further mandatory 
sentences or 
presumptive minimum 
sentences should be 
introduced. In addition, 
the continuation of 
existing presumptive 
minimum sentences 
and the threshold for 
their application in 
drugs and other 
offences should be 
reviewed in the context 
of the recent judgments 
of the Court of Criminal 
Appeal with a view to 
determining if this type 
of sentencing satisfies 
the need for 
proportionality in 
1. CLR/PPP 
2. CP 
 
 
 
1. No further 
mandatory or 
presumptive 
sentences 
introduced. 
2. Review of principle 
behind use of 
presumptive 
minimum sentences. 
3. Increase in €13,000 
threshold.  
4. Repeal of prohibition 
on TR. 
1. Instigate review of principle behind use of presumptive 
minimum sentences Q3 2015. CLR 
✓ Review of 
presumptive 
minimum 
sentences 
Not complete 
 
 
 
 
 
 
 
 
 
Review of 
threshold 
Not complete 
 
 
Repeal of 
prohibition on TR 
Not complete 
2. Above review completed and submission to Minister Q2 
2016. CLR 
 
 
✘ 
3. Review of threshold for the application of presumptive 
minimum sentences Q2 2016. CLR 
✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
sentencing and fulfils 
the objective of 
reducing crime. As an 
initial step to comply 
with the principle of 
proportionality, the 
Review Group 
recommends an 
increase in the value of 
drugs, currently 
€13,000, possession of 
which triggers the 
presumptive minimum 
sentence of 10 years to 
a level commensurate 
with that sentence. 
 
The Review Group 
further recommends 
that the prohibition on 
temporary release for 
persons sentenced to 
the presumptive 
minimum sentence 
should be repealed. 
   
35 The Review Group 
recommends that when 
a court imposes a 
custodial sentence that 
court should where 
possible incorporate an 
incentive towards 
rehabilitation in the 
sentence.  
1. CP 
2. CS 
3. CLR 
 
1. Assessment of 
sentencing 
trends/reasons for 
custodial decisions 
shows increase in 
incentives to 
rehabilitation. 
 
1. Letter from the Minister to Chief Justice issued 11th 
August, 2015 requesting that the Chief Justice consider 
recommendations which relate to sentencing and the 
judiciary. PPP 
✓ 
 
Not complete 
 
2. Consideration of response from Chief Justice to follow. 
CP 
✘ 
3. Draft General Scheme to follow. CLR ✘ 
4. Ministerial approval to go to Government to publish 
scheme - to follow. CLR 
✘ 
5. Pre-legislative scrutiny - to follow. CLR ✘ 
6. OPC to draft Bill - to follow. CLR ✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
7. Government approval to publish Bill - to follow. CLR ✘ 
8. Publication of Bill - to follow. CLR ✘ 
9. Analysis of sentencing trends - to follow. DAEU ✘ 
36 
 
 
 
 
 
 
The Review Group is 
strongly of the view that 
the availability of 
information on 
sentencing and 
precedents needs to be 
improved.  In this 
regard the Review 
Group supports the 
valuable work 
commenced by the 
Judiciary through the 
Irish Sentencing 
Committee. The Group 
also recommends that 
the Central Statistics 
Office, in consultation 
with the Courts Service 
and the Judiciary, be 
requested to produce 
information on 
sentencing outcomes 
with a view to providing 
public information and 
informing policy 
development.  
1. CP 
2. CS 
3. Irish Sentencing 
Committee  
steering group 
 
Next Steps: 
Agencies to be 
consulted 
 Central 
Statistics Office 
(CSO) 
 Irish Sentencing 
Committee 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1. Review sentencing 
information resource 
with steering group 
and independent 
researchers. 
2. Review nature and 
structure of data 
collected and 
published. 
3. Information on 
sentencing 
outcomes available 
on a continuing 
basis. 
1. Letter from the Minister to Chief Justice issued 11th  
August, 2015 requesting that the Chief Justice consider 
recommendations which relate to sentencing and the 
judiciary. PPP 
✓ 
 
Not complete 
 
 
 
 
 
 
2. Review of sentencing information completed. CP ✘ 
3. CP to support scope of existing data holding – to follow. 
CP 
 
✘ 
4. Redevelopment of sentencing information - to follow. CP ✘ 
5. DAEU to be established to be decided. CP ✘ 
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 Recommendation Party(ies) 
responsible 
Measure of progress Timeline and milestones 
 
Implementation 
Status 
37 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Review Group 
recommends that a 
more structured 
approach be taken to 
sentencing. The 
Judiciary should take 
the lead role in this 
area. The Group 
welcomes the recent 
judgments of the Court 
of Criminal Appeal 
(DPP v Kieran Ryan) 
which for the first time 
has given guidance on 
appropriate sentence 
ranges.  The Group 
anticipates that this 
development, combined 
with the forthcoming 
introduction of a 
permanent Court of 
Appeal, will over time 
bring about much 
greater consistency in 
sentencing. 
1. CP 1.  Evidence of 
increased guidance 
given by the superior 
courts on 
sentencing.  
2.  Research and 
analysis regarding 
sentencing 
examines and tracks 
consistency. Data 
regarding sentencing 
to be made readily 
available. 
 
 
 
 
 
1. Letter from the Minister to Chief Justice issued 11th 
August, 2015 requesting that the Chief Justice consider 
recommendations which relate to sentencing and the 
judiciary. PPP 
✓ Not complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. Consideration of response from Chief Justice to follow. 
CP 
✘ 
3. Draft General Scheme - to follow. CLR 
 
✘ 
4. Ministerial approval to go to Government to publish 
Scheme - to follow. CLR 
 
✘ 
 
✘ 
5. Pre-legislative scrutiny - to follow .CLR 
6. OPC to draft Bill - to follow .CLR ✘ 
7. Government approval to publish the Bill - to follow. CLR 
 
✘ 
8. Publication of Bill - to follow.CLR 
 
✘ 
9. Implementation monitored - to follow. DAEU 
 
✘ 
38 
 
 
 
 
 
 
 
The Review Group 
recommends that the 
main principles and 
purposes of sentencing 
as set out in the 
recommendations 1, 2 
and 32 be set out in 
statute.  
1. CLR  
2. CP 
 
 
 
 
1. Principles and 
purposes of 
sentencing set out in 
statute. 
2. Review 3 years after 
commencement of 
legislation. 
 
1. General Scheme of Criminal Justice (Sentencing and 
Parole) Bill drafted. CLR 
 
 
✓ Not complete 
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Measure of progress Timeline and milestones 
 
Implementation 
Status 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Some members of the 
Group were of the view 
that the development of 
detailed principles and 
guidelines in the 
application of these 
principles was a matter 
primarily for the 
judiciary while others 
favoured more 
comprehensive and 
detailed legislation 
identifying for example 
relevant aggravating 
and mitigating factors to 
be considered in 
sentencing.  The Group 
recommends that the 
approach favoured at 
this time should be 
reviewed after a period 
of three years. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. General Scheme to be submitted to Minister Q1 2016. 
CLR 
✘  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
3. General Scheme to be submitted to Government to 
publish Q2 2016. CLR 
✘ 
 
 
4. Pre-legislative scrutiny to follow. CLR 
 
✘ 
 
 
5. OPC to draft Bill to follow. CLR 
 
✘ 
 
 
6. Government approval to publish Bill to follow. CLR 
 
 
✘ 
7. Publication of Bill to follow. CLR 
 
 
✘ 
 
8. Review instigated – enactment plus 3 years to follow. 
CLR 
 
✘ 
 
 
 
Chapter 9 – Achieving Change 
 Recommendation Party(ies) 
Responsible  
Measure of progress Timeline and milestones 
 
Implementation 
Status 
39 The Review Group 
recommends an 
increased focus on 
effective data 
management. The 
Department of Justice 
and the criminal justice 
1. PPP 
2. CP 
3. IPS 
4. PS 
 
1. Inter-agency 
agreement on data 
collection, 
management 
sharing and 
publication. 
1. Proposal paper brought to Management Board by V. 
Geiran on 7th July and agreed. PS 
 
✓ 
 
 
On track 
2. Meeting of agencies on data issues held October 2015. 
PPP 
 
✓ 
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Responsible  
Measure of progress Timeline and milestones 
 
Implementation 
Status 
agencies should 
develop a shared 
agreement outlining 
how data is to be 
collected, managed 
and published by all 
criminal justice 
agencies and access to 
this data should be 
provided to 
researchers, within 
appropriate limits.   
Next Steps- other 
agencies to be 
consulted: 
 
 CSO 
 Academic 
researchers 
 AGS 
 CS 
 IYJS 
 DPP 
2. Consultation with 
CSO and 
researchers. 
 
3. Meeting with CSO and researchers takes place Q1 
2016. PPP 
 
✘ 
 
4. Agreement completed - to follow. 
 
✘ 
 
5. Protocols in place - to follow. 
 
✘ 
6. Review of impact of agreement - to follow. ✘ 
40 The Review Group 
strongly recommends 
that all future policy 
decisions in the area of 
criminal justice should 
be pre-assessed with a 
view to determining, 
where possible, 
impacts on prisoner 
numbers and numbers 
to be subject to other 
forms of sanction.   
1. PPP 
2. CLR 
 
 
1.  Inclusion of this 
position in 
Departmental 
Strategy Statement. 
2.  Requirement for 
regulatory impact to 
include analysis of 
effect on prisoner 
numbers and other 
forms of sanctions. 
3.  All policies pre-
assessed. 
1. Submit paper to Management Board by Q1 2016. PPP 
 
✘ Not complete 
 
 
 
 
 
 
2. Obtain agreement from Management Board on how to 
proceed Q2 2016. PPP 
 
✘ 
3. Subject to above, mechanism for assessing impacts 
created - to follow.  PPP 
 
✘ 
4. First assessment completed - to follow .PPP 
 
✘ 
5. Assessments ongoing  -to follow. PPP ✘ 
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41 The Review Group 
recognises that crime is 
a question of social as 
well as penal policy – 
all Government 
Departments and 
agencies consider the 
question of crime 
prevention when 
formulating policy. In 
this regard, the Review 
Group recommends 
that the Department of 
Justice and Equality 
joins with all 
Government 
Departments and 
agencies to facilitate 
and support research in 
order to assist in the 
formulation of penal 
policy. 
1. PPP 
2. IPS 
3. PS 
 
Next Steps- other 
agencies to be 
consulted: 
 D/Health 
 D/Education 
 D/Social 
Protection 
 D/E,C&LG 
 IYJS 
 AGS 
1. Non justice 
Departments and 
agencies refer to 
and consider crime 
prevention outcomes 
when formulating 
policy. 
2. Inter-Departmental 
and inter-agency 
meetings convened.  
1. Acting Secretary General to write to the main 
Departments concerned to invite them to participate and 
to seek their views at the same time on this & 
recommendation No. 3 (end 2015). ASG 
✘ Not complete 
2. First meeting of inter-Departmental, inter-agency groups 
Q1 2016. PPP 
 
✘ 
42 The Review Group 
recommends that the 
Minister for Justice and 
Equality establish a 
Consultative Council to 
advise on issues 
relating to penal policy. 
This Committee should 
consult with relevant 
partners – at 
Government, local 
authority and non-
1.   PPP 1. Decision reached on 
membership of 
Consultative 
Council. 
 
2. Consultative Council 
established. 
1. Paper on establishment of Consultative Council brought 
to Management Board July 2015. PPP 
✓ On track 
2. Submission subsequently prepared for the Acting Sec 
General and Minister on 8th July 2015. Meeting held with 
Minister on 17th July 2015 to discuss membership of the 
Consultative Council. PPP 
✓ 
3. Paper drafted for the Minister regarding chairmanship of 
the Council, Chair formally accepted appointment 3 Nov 
2015. PPP 
✓ 
  
30 
 
 Recommendation Party(ies) 
Responsible  
Measure of progress Timeline and milestones 
 
Implementation 
Status 
governmental level, as 
appropriate – on issues 
as they arise or are 
referred to them. 
4. First meeting of Consultative Council Q1 2016. ✘ 
43 The Review Group 
recommends the 
Minister establish a 
mechanism to ensure 
the implementation of 
actions arising from this 
report which would 
report to the Minister on 
a six monthly basis on 
such implementation.  
These reports should 
be published. 
1. Implementation 
and Oversight 
Group (IOG) 
1. IOG underway. 
2. Six monthly reports 
published. 
1. First meeting of IOG held on 15 May 2015. IOG 
 
✓ 
 
On track 
2. Second meeting of IOG held 16 October 2015. IOG ✓ 
 
3. First report of IOG presented to Minister by November 
2015. IOG 
✘ 
4. Six monthly reports published. IOG ✘ 
 
